

XFP Schedule 2018-1

(as of 12/29/2017)

January-18						
Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	XAS@XFP Construction (TBD) and setup for HT					
3						
4						
5						
6						
7						
8						
9	HT BDT					
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22	XAS@XFP Construction (TBD)					
23						
24						
25						
26						
27						
28						
29	XAS@XFP Construction (TBD)					
30						
31						

February-18					
Day	Half Shifts				
	0-4	4-8	8-12	12-16	16-20
1	Rogers/Woodson (HT)				
2	Erik out				
3	O				
4	O				
5	O				
6	S				
7	S/M				
8	M				
9	M				
10	M				
11	M/S				
12	S				
13	S				
14	S				
15	S				
16	S				
17	S				
18	S				
19	S				
20	S				
21	S				
22	S				
23	S				
24	S				
25	S				
26	S				
27	S				
28	S				

March-18						
Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	XAS@XFP Construction (TBD)					
2	Smedley (detectors)					
3	PU Beamtime: HT					
4	Montfort (HT: cGCs)					
5	Stockley (HT: virion-BSL2)					
6	O					
7	O					
8	O					
9	O					
10	O					
11	O					
12	O					
13	O					
14	O					
15	O					
16	O					
17	O					
18	O					
19	O					
20	S/M					
21	M					
22	M					
23	M					
24	M/S					
25	S					
26	S					
27	S					
28	S					
29	S					
30	S					
31	S					

April-18						
Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	C	C	C	C	C	C
2	C	C	S	O	O	O
3	Lodowski/Kobilka (TR: GPCRs)					
4	Asuru (CF: mitochondria)					
5	PU Beamtime: CF					
6	XAS@XFP Construction (TBD)					
7	and setup HT					
8	Martineau - AFRL (HT: Nanoparticles)					
9	Rogers/Woodson (HT)					
10	Kacirova (HT: prion - BSL2)					
11	PU Beamtime: HT					
12	O/S	S	S	S	S	S
13	S	S	S	S	S	S
14	S	S	S	S	S	S
15	S	S	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D

C	Commissioning	O	Accelerator Operations
I	Interlock Certification	S	Studies
D	Shutdown	M	Maintenance

Lab Holiday	
N	Monday

J Jen out Jen away or weekend work replacement day

Technical Commissioning: FP

Rapid Access FP Beamtime

Partner User Beamtime/BDT

Science Commissioning User Beamtime

XAS@XFP Construction and Parallel Controls Work

General User Beamtime