

Working Group: Hardware, Infrastructure + Apps

- Charter completed and approved
- Two sub-committees formed:
 - First committee focusing on how to assess the risk of the servers; move riskiest servers to the data center
 - Second committee working on a end-point strategy for the university



Working Group: Hardware, Infrastructure + Apps

- Risk Assessment
 - Risk analysis form complete
 - High-level project plan created
 - Assessment for server inventory complete
 - Network scan complete
 - Engagement with campus-wide system administrators



Working Group: Hardware, Infrastructure + Apps

- Server Relocation
 - Phase One: MSASS, Nursing, Dental, Law (completed), Weatherhead
 - Phase Two: School of Medicine, Engineering, Arts and Science
- Network scan/review Default Protect results
- Review/update support processes: patching, backup, monitoring, change management, data center access

