SIS Upgrade Timeline

Initial Pass
- Fit Gap
- Environment Delivery
- Retrofits
- Knowledge Transfer

Test Move 1
- Development/Retrofits
- Documentation
- Testing
- Knowledge Transfer

Test Move 2
- Development
- Training
- Testing
- Knowledge Transfer

Test Move 3
- Final Testing
- Troubleshooting
- Training
- Knowledge Transfer

Go live/Support
- Production Support

**Kickoff**

**UX Survey/Sessions**

**UX Testing**

**Retrofits Complete**

**UX Testing**

**Development Complete**

**Testing Complete**

**Go Live 7/23**