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This document has important 
legal consequences. Consultation 
with an attorney 
is encouraged with respect to 
its completion or modification.

This document provides the 
Architect’s scope of services only 
and must be used with an 
owner-architect agreement. It 
may be used with AIA Document 
B102™–2017, Standard Form of 
Agreement Between Owner and 
Architect without a Predefined 
Scope of Architect's Services, to 
provide the Architect’s sole scope 
of services, or with B102 in 
conjunction with other standard 
form services documents. It may 
also be used with G802™–2017, 
Amendment to the Professional 
Services Agreement, to create a 
modification to any 
owner-architect agreement.

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws as 
set forth in the footer of this 
document.

for the following PROJECT:
{Revised: October 2019, February 2022]
(Name and location or address)

  
  

THE OWNER:
(Name, legal status (Name and address)

Case Western Reserve University
10900 Euclid Avenue
Cleveland, Ohio 44106-7228

THE ARCHITECT:
(Name, legal status (Name and address)

    
  

THE AGREEMENT
This Standard Form of Architect’s Services is part of the accompanying Owner-Architect 
Agreement (hereinafter, together referred to as the Agreement) dated the    day of    in the 
year    .
(In words, indicate day, month and year.)
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ARTICLE 1   INITIAL INFORMATION
ARTICLE 1   INITIAL PROJECT INFORMATION
§ 1.1 The Agreement is based on the Initial Information set forth in this Section 1.1.
following Initial Information.
(For each item in this section, insert the information or a statement such as "not applicable" 
or "unknown at time of execution.")
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§ 1.1.1 The Owner’s program for the Project:
(Insert the Owner’s program, identify documentation that establishes the Owner’s program, or state the manner in 
which the program will be developed.)

  

§ 1.1.2 The Project’s physical characteristics:
(Identify or describe pertinent information about the Project’s physical characteristics, such as size; location; 
dimensions; geotechnical reports; site boundaries; topographic surveys; traffic and utility studies; availability of 
public and private utilities and services; legal description of the site, etc.)

  

§ 1.1.3 The Owner’s budget for the Cost of the Work, as defined in Section 5.1:
(Provide total and, if known, a line item breakdown.)

  

§ 1.1.4 The Owner’s anticipated design and construction milestone dates:
.1 Design phase milestone dates, if any:

  

.2 Construction commencement date:

  

.3 Substantial Completion date or dates:

  

.4 Other milestone dates:

  

§ 1.1.5 The Owner intends the following procurement and delivery method for the Project:
(Identify method such as competitive bid or negotiated contract, as well as any requirements for accelerated or 
fast-track design and construction, multiple bid packages, or phased construction.)

  

§ 1.1.6 The Owner’s anticipated Sustainable Objective for the Project:
(Identify and describe the Owner’s Sustainable Objective for the Project, if any.)

  

§ 1.1.6.1 If the Owner identifies a Sustainable Objective, the Owner and Architect shall complete and incorporate AIA 
Document E204™–2017, Sustainable Projects Exhibit, into the Agreement to define the terms, conditions and 
services related to the Owner’s Sustainable Objective. If E204–2017 is incorporated into the Agreement, the Owner 
and Architect shall incorporate the completed E204–2017 Objective and shall incorporate such terms, conditions and 
services related to Owner’s Sustainable Objective into the agreements with the consultants and contractors performing 
services or Work in any way associated with the Sustainable Objective.  Services relating to Owner’s Sustainable 
Objective shall be included as Basic Services. 

§ 1.1.7 The persons or entities, in addition to the Owner’s representative, who are required to review the Architect’s 
submittals to the Owner are as follows:
(List name, address, and other contact information.)
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§ 1.1.8 The Owner shall retain the following consultants and contractors:
(List name, legal status, address, and other contact information.)

.1 Geotechnical Engineer:

    
  
  
  
  

.2 Civil Engineer:

    
  
  
  
  

.3 Other, if any:
(List any other consultants and contractors retained by the Owner.)

  

§ 1.1.9 The Architect shall retain the consultants identified in Sections 1.1.9.1 and 1.1.9.2:
(List name, legal status, address, and other contact information.)

§ 1.1.9.1 Consultants retained under Basic Services:
.1 Structural Engineer:

    
  
  
  
  

.2 Mechanical Engineer:

    
  
  
  
  

.3 Electrical Engineer:

    
  
  
  
  

§ 1.1.9.2 Consultants retained under Supplemental Additional Services:

  

§ 1.1.10 Other Initial Information on which the Agreement is based:
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§ 1.2 The Owner and Architect may rely on the Initial Information. Both parties, however, recognize that the Initial 
Information may materially change and, in that event, the Owner and the Architect shall appropriately adjust the 
schedule, the Architect’s services, schedule for the Architect’s services, and the Architect’s compensation. The Owner 
shall adjust the Owner’s budget for the Cost of the Work and the Owner’s anticipated design and construction 
milestones, as necessary, to accommodate material changes in the Initial Information.Information, provided that 
Architect notifies Owner in writing within ten (10) days of the occurrence of the material change with sufficient 
information for Owner to assess whether a material change has occured.

ARTICLE 2   SCOPE OF ARCHITECT’S BASIC SERVICES
§ 2.1 The Architect’s Basic Services consist of those described in this Article 2 and include usual and customary 
structural, mechanical, and electrical engineering services. Services not set forth in this Article 2 are Supplemental or 
Additional Services.

§ 2.1.1 The Architect shall manage the Architect’s services, research applicable design criteria, attend Project 
meetings, communicate with members of the Project team, and report progress to the Owner.

§ 2.1.2 The Architect shall coordinate its services with those services provided by the Owner and the Owner’s 
consultants. The Architect shall be entitled to rely on, and shall not be responsible for, the accuracy, completeness, and 
timeliness of, services and information furnished by the Owner and the Owner’s consultants. The Architect shall 
provide prompt written notice to the Owner if the Architect becomes aware of any error, omission, or inconsistency in 
such services or information.

§ 2.1.3 As soon as practicable after the date of the Agreement, but no longer then 15 days after the date hereof the 
Architect shall submit for the Owner’s approval a schedule for the performance of the Architect’s services. The 
schedule initially shall include anticipated dates for the commencement of construction and for Substantial 
Completion of the Work as set forth in the Initial Information. The schedule shall include allowances for periods of 
time required for the Owner’s review, for the performance of the Owner’s consultants, and for approval of 
submissions by authorities having jurisdiction over the Project. Once approved by the Owner, time limits established 
by the schedule shall not, except for reasonable cause, be exceeded by the Architect or Owner. With the Owner’s 
approval, the Architect shall adjust the schedule, if necessary, as the Project proceeds until the commencement of 
construction.

§ 2.1.4 The Architect shall not be responsible for an Owner’s directive or substitution, or for the Owner’s acceptance 
of non-conforming Work, damages resulting directly and solely from an Owner’s directive or substitution made or 
given without the Architect’s written approval.

§ 2.1.5 The Architect shall contact governmental authorities required to approve the Construction Documents and 
entities providing utility services to the Project. The Architect shall respond to applicable design requirements 
imposed by those authorities and entities.

§ 2.1.6 The Architect shall assist the Owner in connection with the Owner’s responsibility for filing documents 
required for the approval of governmental authorities having jurisdiction over the Project.

§ 2.1.7 The Architect shall prepare all design and construction documents in accordance with Owner’s Standard 
AutoCAD Documentation attached to the Agreement as Exhibit C thereto, pages 1 thru 9.

§ 2.1.8 The Architect shall comply with all laws, codes, and regulations applicable to the Architect’s Services 
hereunder (including Basic Services and Additional Services) in accordance with the standard of care set forth in 
Section 1.2 of the AIA B102-2017 as modified by the Owner.

§ 2.2 SCHEMATIC DESIGN PHASE SERVICES
§ 2.2.1 The Architect shall review the program and other information furnished by the Owner, and shall review laws, 
codes, and regulations applicable to the Architect’s services.Owner.
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§ 2.2.2 The Architect shall prepare a preliminary evaluation of the Owner’s program, schedule, budget for the Cost of 
the Work, Project site, site (includes site conditions), the proposed procurement and delivery method, and other Initial 
Information, each in terms of the other, to ascertain the requirements of the Project. The Architect shall notify the 
Owner of (1) any inconsistencies discovered in the information, and (2) other information or consulting services that 
may be reasonably needed for the Project.

§ 2.2.3 The Architect shall present its preliminary evaluation to the Owner and shall discuss with the Owner 
alternative approaches to design and construction of the Project. Project, including the feasibility of incorporating 
environmentally responsible design approaches consistent with Owner’s Sustainability Objective. The Architect shall 
reach an understanding with the Owner regarding the requirements of the Project.

§ 2.2.4 Based on the Project requirements agreed upon with the Owner, the Architect shall prepare and present, for the 
Owner’s approval, a preliminary design illustrating the scale and relationship of the Project components.

§ 2.2.5 Based on the Owner’s approval of the preliminary design, the Architect shall prepare Schematic Design 
Documents for the Owner’s approval. The Schematic Design Documents shall consist of drawings and other 
documents including a site plan, if appropriate, and preliminary building plans, sections and elevations; and may 
include some combination of study models, perspective sketches, or digital representations. Preliminary selections of 
major building systems and construction materials shall be noted on the drawings or described in writing.

§ 2.2.5.1 The Architect shall consider sustainable design alternatives, such as material choices and building 
orientation, together with other considerations based on program and aesthetics, in developing a design that is 
consistent with the Owner’s program, schedule and budget for the Cost of the Work. The Owner may obtain more 
advanced sustainable design services as a Supplemental Service under Section 3.1.1.

§ 2.2.5.2 The Architect shall consider the value of alternative materials, building systems and equipment, together 
with other considerations based on program and aesthetics, in developing a design for the Project that is consistent 
with the Owner’s program, schedule, and budget for the Cost of the Work.

§ 2.2.6 The Architect shall submit to the Owner an estimate of the Cost of the Work prepared in accordance with 
Section 5.3.

§ 2.2.7 The Architect shall submit the Schematic Design Documents to the Owner, and request the Owner’s approval.

§ 2.3 DESIGN DEVELOPMENT PHASE SERVICES
§ 2.3.1 Based on the Owner’s approval of the Schematic Design Documents, and on the Owner’s authorization of any 
adjustments in the Project requirements and the budget for the Cost of the Work, the Architect shall prepare Design 
Development Documents for the Owner’s approval. The Design Development Documents shall illustrate and describe 
the development of the approved Schematic Design Documents and shall consist of drawings and other documents 
including plans, sections, elevations, typical construction details, and diagrammatic layouts of building systems to fix 
and describe the size and character of the Project as to architectural, structural, mechanical and electrical systems, and 
other appropriate elements. The Design Development Documents shall also include outline specifications that identify 
major materials and systems and establish, in general, their quality levels.

§ 2.3.2 The Architect shall update the estimate of the Cost of the Work prepared in accordance with Section 5.3.

§ 2.3.3 The Architect shall submit the Design Development Documents to the Owner, advise the Owner of any 
adjustments to the estimate of the Cost of the Work, and request the Owner’s approval.

§ 2.4 CONSTRUCTION DOCUMENTS PHASE SERVICES
§ 2.4.1 Based on the Owner’s approval of the Design Development Documents, and on the Owner’s authorization of 
any adjustments in the Project requirements and the budget for the Cost of the Work, the Architect shall prepare 
Construction Documents for the Owner’s approval. The Construction Documents shall illustrate and describe the 
further development of the approved Design Development Documents and shall consist of Drawings and 
Specifications setting forth in detail the quality levels and performance criteria of materials and systems and other 
requirements for the construction of the Work. The Owner and Architect acknowledge that, in order to perform the 
Work, the Contractor will provide additional information, including Shop Drawings, Product Data, Samples and other 
similar submittals, which the Architect shall review in accordance with Section 2.6.4.
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§ 2.4.2 The Architect shall incorporate the design requirements of governmental authorities having jurisdiction over 
the Project into the Construction Documents.

§ 2.4.3 During the development of the Construction Documents, the Architect shall assist the Owner in the 
development and preparation of (1) procurement information that describes the time, place, and conditions of bidding, 
including bidding or proposal forms; (2) the form of agreement between the Owner and Contractor; and (3) the 
Conditions of the Contract for Construction (General, Supplementary and other Conditions). The Architect shall also 
compile a project manual that includes the Conditions of the Contract for Construction and Specifications, and may 
include bidding requirements and sample forms.

§ 2.4.4 The Architect shall update the estimate for the Cost of the Work prepared in accordance with Section 5.3.5.3 if 
requested by the Owner.

§ 2.4.5 The Architect shall submit the Construction Documents to the Owner, advise the Owner of any adjustments to 
the estimate of the Cost of the Work, take any action required under Section 5.5, and request the Owner’s approval.

§ 2.5 PROCUREMENT PHASE SERVICES
§ 2.5.1 General
The Architect shall assist the Owner in establishing a list of prospective contractors. Following the Owner’s approval 
of the Construction Documents, the Architect shall assist the Owner in (1) obtaining either competitive bids or 
negotiated proposals; (2) confirming responsiveness of bids or proposals; (3) determining the successful bid or 
proposal, if any; and, (4) awarding and preparing contracts for construction.

§ 2.5.2 Competitive Bidding
§ 2.5.2.1 Bidding Documents shall consist of bidding requirements and proposed Contract Documents.

§ 2.5.2.2 The If requested by the Owner the Architect shall assist the Owner in bidding the Project by:
.1 facilitating the distribution of Bidding Documents to prospective bidders, including maintaining a log 

of distribution and retrieval and of the amounts of deposits, if any, received from and returned to 
prospective bidders;

.2 organizing and conducting a pre-bid conference for prospective bidders;

.3 preparing responses to questions from prospective bidders and providing clarifications and 
interpretations of the Bidding Documents to the prospective bidders in the form of addenda; and,

.4 organizing and conducting the opening of the bids, and subsequently documenting and distributing the 
bidding results, as directed by the Owner.

§ 2.5.2.3 If the Bidding Documents permit substitutions, upon the Owner’s written authorization, the Architect shall, 
as an Additional Service, consider requests for substitutions and prepare and distribute addenda identifying approved 
substitutions to all prospective bidders.

§ 2.5.3 Negotiated Proposals
§ 2.5.3.1 Proposal Documents shall consist of proposal requirements and proposed Contract Documents.

§ 2.5.3.2 The If requested by the Owner the Architect shall assist the Owner in obtaining proposals by:
.1 facilitating the distribution of Proposal Documents for distribution to prospective contractors and 

requesting their return upon completion of the negotiation process; 
.2 organizing and participating in selection interviews with prospective contractors;
.3 preparing responses to questions from prospective contractors and providing clarifications and 

interpretations of the Proposal Documents to the prospective contractors in the form of addenda; and,
.4 participating in negotiations with prospective contractors, and subsequently preparing a summary 

report of the negotiation results, as directed by the Owner.

§ 2.5.3.3 If the Proposal Documents permit substitutions, upon the Owner’s written authorization, the Architect shall, 
as an Additional Service, consider requests for substitutions and prepare and distribute addenda identifying approved 
substitutions to all prospective contractors.
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§ 2.6 CONSTRUCTION PHASE SERVICES
§ 2.6.1 General
§ 2.6.1.1 The Architect shall provide administration of the Contract between the Owner and the Contractor as set forth 
below and in AIA Document  A201™–2017, General Conditions of the Contract for Construction. If the Owner and 
Contractor modify AIA Document A201–2017, those modifications shall not affect the Architect’s services under the 
Agreement unless the Owner and the Architect amend the Agreement.A201TM 2017, General Conditions as modified 
by the Owner and attached to the Agreement as Exhibit A thereto.

§ 2.6.1.2 The Architect shall be a representative of and shall advise and consult with the Owner during the 
Construction Phase Services. The Architect shall have authority to act on behalf of the Owner only to the extent 
provided in the Agreement. The Architect shall not have control over, charge of, or responsibility for the construction 
means, methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the 
Work, nor shall the Architect be responsible for the Contractor’s failure to perform the Work in accordance with the 
requirements of the Contract Documents. The Architect shall be responsible for the Architect’s negligent acts or 
omissions, but shall not have control over or charge of, and shall not be responsible for, acts or omissions of the 
Contractor or of any other persons or entities performing portions of the Work.

§ 2.6.1.3 Subject to Section 3.2 and except as provided in Section 2.6.6.5, the Architect’s responsibility to provide 
Construction Phase Services commences with the award of the Contract for Construction and terminates on the date 
the Architect issues Owner approves the final Certificate for of  Payment.

§ 2.6.2 Evaluations of the Work
§ 2.6.2.1 The Architect shall Architect, as a representative of the Owner, will visit the site at intervals appropriate to 
the stage of construction, or as otherwise required in Section 3.2.3, to become generally familiar with familiar with, 
and keep the Owner informed about,  the progress and quality of the portion of the Work completed, and to determine, 
in general, to endeavor to guard the Owner against defects and deficiencies in the Work and to determine, if the Work 
observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance with 
the Contract Documents. However, the Architect shall not be required to make exhaustive or continuous on-site 
inspections to check the quality or quantity of the Work. On the basis of the site visits, the Architect shall keep the 
Owner reasonably informed about the progress and quality of the portion of the Work completed, and promptly report 
to the Owner (1) known deviations from the Contract Documents, (2) known deviations from the most recent 
construction schedule submitted by the Contractor, and (3) defects and deficiencies observed in the Work.

§ 2.6.2.2 The Architect has the authority to reject Work that does not conform to the Contract Documents. Whenever 
the Architect considers it necessary or advisable, the Architect shall have the authority to require inspection or testing 
of the Work in accordance with the provisions of the Contract Documents, whether or not the Work is fabricated, 
installed or completed. However, neither this authority of the Architect nor a decision made in good faith either to 
exercise or not to exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, 
Subcontractors, suppliers, their agents or employees, or other persons or entities performing portions of the Work.

§ 2.6.2.3 The Architect shall interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 
shall be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 2.6.2.4 Interpretations and decisions of the Architect shall be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and shall be in writing or in the form of drawings. When making such interpretations 
and decisions, the Architect shall endeavor to secure faithful performance by both Owner and Contractor, shall not 
show partiality to either, and shall not be liable for results of interpretations or decisions rendered in good faith. The 
Architect’s decisions on matters relating to aesthetic effect shall be final if consistent with the intent expressed in the 
Contract Documents.

§ 2.6.2.5 Unless the Owner and Contractor designate another person to serve as an Initial Decision Maker, as that term 
is defined in AIA Document A201–2017, , the Architect shall render initial decisions on Claims between the Owner 
and Contractor as provided in the Contract Documents.

§ 2.6.3 Certificates for Payment to Contractor
§ 2.6.3.1 The Architect shall review and certify the amounts due the Contractor and shall issue certificates in such 
amounts. The Architect’s certification for payment shall constitute a representation to the Owner, based on the 
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Architect’s evaluation of the Work as provided in Section 2.6.2 and on the data comprising the Contractor’s 
Application for Payment, that, to the best of the Architect’s knowledge, information and belief, the Work has 
progressed to the point indicated, the quality of the Work is in accordance with the Contract Documents, and that the 
Contractor is entitled to payment in the amount certified. The foregoing representations are subject to (1) an evaluation 
of the Work for conformance with the Contract Documents upon Substantial Completion, (2) results of subsequent 
tests and inspections, (3) correction of minor deviations from the Contract Documents prior to completion, and (4) 
specific qualifications expressed by the Architect.

§ 2.6.3.2 The issuance of a Certificate for Payment shall not be a representation that the Architect has (1) made 
exhaustive or continuous on-site inspections to check the quality or quantity of the Work, (2) reviewed construction 
means, methods, techniques, sequences or procedures, (3) reviewed copies of requisitions received from 
Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment, 
or (4) ascertained how or for what purpose the Contractor has used money previously paid on account of the Contract 
Sum.

§ 2.6.3.3 The Architect shall maintain a record of the Applications and Certificates for Payment.

§ 2.6.4 Submittals
§ 2.6.4.1 The Architect shall review the Contractor’s submittal schedule and shall not unreasonably delay or withhold 
approval of the schedule. The Architect’s action in reviewing submittals shall be taken in accordance with the 
approved submittal schedule or, in the absence of an approved submittal schedule, with reasonable promptness while 
allowing sufficient time, in the Architect’s professional judgment, to permit adequate review.

§ 2.6.4.2 The Architect shall review and approve, or take other appropriate action upon, the Contractor’s submittals 
such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with 
information given and the design concept expressed in the Contract Documents. Review of such submittals is not for 
the purpose of determining the accuracy and completeness of other information such as dimensions, quantities, and 
installation or performance of equipment or systems, which are the Contractor’s responsibility. responsibility (unless 
such information is essential under the design concept expressed in the Contract Documents). The Architect’s review 
shall not constitute approval of safety precautions or construction means, methods, techniques, sequences or 
procedures. The Architect’s approval of a specific item shall not indicate approval of an assembly of which the item is 
a component.

§ 2.6.4.3 If the Contract Documents specifically require the Contractor to provide professional design services or 
certifications by a design professional related to systems, materials, or equipment, the Architect shall specify the 
appropriate performance and design criteria that such services must satisfy. The Architect shall review and take 
appropriate action on Shop Drawings and other submittals related to the Work designed or certified by the 
Contractor’s design professional, provided the submittals bear such professional’s seal and signature when submitted 
to the Architect. The Architect’s review shall be for the limited purpose of checking for conformance with information 
given and the design concept expressed in the Contract Documents. The Architect shall be entitled to rely upon, and 
shall not be responsible for, the adequacy and accuracy of the services, certifications, and approvals performed or 
provided by such design professionals.

§ 2.6.4.4 Subject to Section 3.2, the Architect shall review and respond to requests for information about the Contract 
Documents. The Architect shall set forth, in the Contract Documents, the requirements for requests for information. 
Requests for information shall include, at a minimum, a detailed written statement that indicates the specific Drawings 
or Specifications in need of clarification and the nature of the clarification requested. The Architect’s response to such 
requests shall be made in writing within any time limits agreed upon, or otherwise with reasonable promptness. If 
appropriate, the Architect shall prepare replace, reproduce and redistribute and issue supplemental Drawings and 
Specifications in response to the requests for information.

§ 2.6.4.5 The Architect shall maintain a record of submittals and copies of submittals supplied by the Contractor in 
accordance with the requirements of the Contract Documents.

§ 2.6.5 Changes in the Work
§ 2.6.5.1 The Architect may order minor changes in the Work that are consistent with the intent of the Contract 
Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. Subject to 
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Section 3.2, the Architect shall prepare Change Orders and Construction Change Directives for the Owner’s approval 
and execution in accordance with the Contract Documents.

§ 2.6.5.2 The Architect shall maintain records relative to changes in the Work.review reasonable requests by the 
Owner or Contractor for changes in the Work, including adjustments to the Contract Sum or Contract Time. A 
properly prepared request for a change in the Work shall be accompanied by sufficient supporting data and 
information to permit the Architect to make a reasonable determination without extensive investigation or preparation 
of additional drawings or specifications.  If the Architect determines that the requested changes in the Work are not 
materially different from the requirements of the Contract Documents, the Architect may issue an order for a minor 
change in the Work or recommend to the Owner that the requested change be denied. 

§ 2.6.5.3 If the Architect determines that implementation of the requested changes would result in material change to 
the Contract that may cause an adjustment in the Contract Time or Contract Sum, the Architect shall make a 
recommendation to the Owner, who may authorize further investigation of such change. Upon such authorization, and 
based upon information furnished by the Contractor, if any, the Architect shall estimate the additional cost and time 
that might result from such change, including any additional costs attributable to a Change in Services of the Architect.  
With the Owner’s approval, the Architect shall incorporate those estimates into a Change Order or other appropriate 
documentation for the Owner’s execution or negotiation with the Contractor.

§ 2.6.5.4 The Architect shall maintain records relative to changes in the Work.

§ 2.6.6 Project Completion
§ 2.6.6.1 The Architect shall:

.1 conduct inspections to determine the date or dates of Substantial Completion and the date of final 
completion;

.2 issue Certificates of Substantial Completion;

.3 forward to the Owner, for the Owner’s review and records, written warranties and related documents 
required by the Contract Documents and received from the Contractor; and,

.4 issue a final Certificate for Payment based upon a final inspection indicating that, to the best of the 
Architect’s knowledge, information, and belief, the Work complies with the requirements of the 
Contract Documents.

§ 2.6.6.2 The Architect’s inspections shall be conducted with the Owner to check conformance of the Work with the 
requirements of the Contract Documents and to verify the accuracy and completeness of the list submitted by the 
Contractor of Work to be completed or corrected.

§ 2.6.6.3 When Substantial Completion has been achieved, the Architect shall inform the Owner about the balance of 
the Contract Sum remaining to be paid the Contractor, including the amount to be retained from the Contract Sum, if 
any, for final completion or correction of the Work.

§ 2.6.6.4 The Architect shall forward to the Owner the following information received from the Contractor: (1) 
consent of surety or sureties, if any, to reduction in or partial release of retainage or the making of final payment; (2) 
affidavits, receipts, releases and waivers of liens, or bonds indemnifying the Owner against liens; and (3) any other 
documentation required of the Contractor under the Contract Documents.

§ 2.6.6.5 Upon request of the Owner, and prior to the expiration of one year from the date of Substantial Completion, 
the Architect shall, without additional compensation, conduct a meeting with the Owner to review the facility 
operations and performance.performance and to make appropriate recommendations to the Owner.

ARTICLE 3   SUPPLEMENTAL AND ADDITIONAL SERVICES
§ 3.1 SUPPLEMENTAL SERVICES
§ 3.1.1 The services listed below are not included in Basic Services but may be required for the Project. The Architect 
shall provide the listed Supplemental Services only if specifically designated in the table below as the Architect’s 
responsibility, and the Owner shall compensate the Architect as provided in Section 6.2. Unless otherwise specifically 
addressed in the Agreement, if neither the Owner nor the Architect is designated, the parties agree that the listed 
Supplemental Service is not being provided for the Project.
(Designate the Architect’s Supplemental Services and the Owner’s Supplemental Services required for the Project by 
indicating whether the Architect or Owner shall be responsible for providing the identified Supplemental Service. 
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Insert a description of the Supplemental Services in Section 3.1.2 below or attach the description of services as an 
exhibit to the Agreement.)

Supplemental Services Responsibility
(Architect, Owner or Not Provided)

§ 3.1.1.1 Programming   
§ 3.1.1.2 Multiple preliminary designs
§ 3.1.1.3 Measured drawings
§ 3.1.1.4 Existing facilities surveys
§ 3.1.1.5 Site evaluation and planning
§ 3.1.1.6 Building Information Model management 

responsibilities
§ 3.1.1.7 Development of Building Information Models 

for post construction use
§ 3.1.1.8 Civil engineering
§ 3.1.1.9 Landscape design
§ 3.1.1.10 Architectural interior design
§ 3.1.1.11 Value analysis
§ 3.1.1.12 Detailed cost estimating beyond that required 

in Section 5.3
§ 3.1.1.13 On-site project representation
§ 3.1.1.14 Conformed documents for construction
§ 3.1.1.15 As-designed record drawings
§ 3.1.1.16 As-constructed record drawings
§ 3.1.1.17 Post occupancy evaluation
§ 3.1.1.18 Facility support services
§ 3.1.1.19 Tenant-related services
§ 3.1.1.20 Architect’s coordination of the Owner’s 

consultants
§ 3.1.1.21 Telecommunications/data design
§ 3.1.1.22 Security evaluation and planning
§ 3.1.1.23 Commissioning
§ 3.1.1.24 Omitted
§ 3.1.1.24 Sustainable Project Services pursuant to 

Section 3.1.3
§ 3.1.1.25 Fast-track design services
§ 3.1.1.26 Multiple bid packages 
§ 3.1.1.27 Historic preservation
§ 3.1.1.28 Furniture, furnishings, and equipment design
§ 3.1.1.29 Other services provided by specialty 

Consultants
§ 3.1.1.30 Other Supplemental Services

§ 3.1.2 Description of Supplemental Services
§ 3.1.2.1 A description of each Supplemental Service identified in Section 3.1.1 as the Architect’s responsibility is 
provided below.
(Describe in detail the Architect’s Supplemental Services identified in Section 3.1.1 or, if set forth in an exhibit, 
identify the exhibit. The AIA publishes a number of Standard Form of Architect’s Services documents that can be 
included as an exhibit to describe the Architect’s Supplemental Services.)

  

§ 3.1.2.2 A description of each Supplemental Service identified in Section 3.1.1 as the Owner’s responsibility is 
provided below.
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(Describe in detail the Owner’s Supplemental Services identified in Section 3.1.1 or, if set forth in an exhibit, identify 
the exhibit.)

  

§ 3.1.3 If the Owner identified a Sustainable Objective in Article 1, the Architect shall provide, as a Supplemental 
Service, the Sustainability Services required in AIA Document E204™–2017, Sustainable Projects Exhibit, attached 
to the Agreement. The Owner shall compensate the Architect as provided in Section 6.2.Intentionally Omitted.

§ 3.2 ARCHITECT’S ADDITIONAL SERVICES
The Architect may provide Additional Services after execution of the Agreement without invalidating the Agreement. 
Except for services required due to the fault of the Architect, any Additional Services provided in accordance with this 
Section 3.2 shall entitle the Architect to compensation pursuant to Section 6.3 and an appropriate adjustment in the 
Architect’s schedule.

§ 3.2.1 Upon recognizing the need to perform the following Additional Services, the Architect shall notify the Owner 
with reasonable promptness and explain the facts and circumstances giving rise to the need. The Architect shall not 
proceed to provide the following Additional Services until the Architect receives the Owner’s written authorization: 

.1 Services necessitated by a material change in the Initial Information, previous instructions or approvals 
given by the Owner, or a material change in the Project including size, quality, complexity, the 
Owner’s schedule or budget for Cost of the Work, or procurement or delivery method;

.2 Services necessitated by the enactment or revision of codes, laws, or regulations, including changing or 
editing previously prepared Instruments of Service;

.3 Changing or editing previously prepared Instruments of Service necessitated by official interpretations 
of applicable codes, laws or regulations that are either (a) contrary to specific interpretations by the 
applicable authorities having jurisdiction made prior to the issuance of the building permit, or (b) 
contrary to requirements of the Instruments of Service when those Instruments of Service were 
prepared in accordance with the applicable standard of care;

.4 Services necessitated by decisions of the Owner not rendered in a timely manner or any other failure of 
performance on the part of the Owner or the Owner’s consultants or contractors;

.5 Preparing digital models or other design documentation for transmission to the Owner’s consultants 
and contractors, or to other Owner-authorized recipients;

.6 Preparation of design and documentation for alternate bid or proposal requests proposed by the Owner;

.7 Preparation for, and attendance at, a public presentation, meeting or hearing;

.8 Preparation for, and attendance at, a dispute resolution proceeding or legal proceeding, except where 
the Architect is party thereto;

.9 Evaluation of the qualifications of entities providing bids or proposals;

.10 Consultation concerning replacement of Work resulting from fire or other cause during construction; or

.11 Assistance to the Initial Decision Maker, if other than the Architect.

§ 3.2.2 To avoid delay in the Construction Phase, the Architect shall provide the following Additional Services, notify 
the Owner with reasonable promptness, and explain the facts and circumstances giving rise to the need. If, upon 
receipt of the Architect’s notice, the Owner determines that all or parts of the services are not required, the Owner shall 
give prompt written notice to the Architect of the Owner’s determination. The Owner shall compensate the Architect 
for the services provided prior to the Architect’s receipt of the Owner’s notice but shall have no further obligation to 
compensate Architect for services provided after Architect’s receipt of such notice.

.1 Reviewing a Contractor’s submittal out of sequence from the submittal schedule approved by the 
Architect;

.2 Responding to the Contractor’s requests for information that are not prepared in accordance with the 
Contract Documents or where such information is available to the Contractor from a careful study and 
comparison of the Contract Documents, field conditions, other Owner-provided information, 
Contractor-prepared coordination drawings, or prior Project correspondence or documentation;

.3 Preparing Change Orders and Construction Change Directives that require evaluation of Contractor’s 
proposals and supporting data, or the preparation or revision of Instruments of Service;

.4 Evaluating an extensive number of Claims as the Initial Decision Maker; or,

.5 Evaluating substitutions proposed by the Owner or Contractor and making subsequent revisions to 
Instruments of Service resulting therefrom.
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§ 3.2.3 The Architect shall provide Construction Phase Services exceeding the limits set forth below as Additional 
Services. When the limits below are reached, the Architect shall notify the Owner:

.1 two ( 2 ) reviews of each Shop Drawing, Product Data item, sample and similar submittals of the 
Contractor

.2 (    ) visits Visits to the site by the Architect during constructionconstruction, as required to support 
project

.3 two ( 2 ) inspections for any portion of the Work to determine whether such portion of the Work is 
substantially complete in accordance with the requirements of the Contract Documents

.4 two ( 2 ) inspections for any portion of the Work to determine final completion

§ 3.2.4 Except for services required under Section 2.6.6.5 and those services that do not exceed the limits set forth in 
Section 3.2.3, Construction Phase Services provided more than 60 days after (1) the date of Substantial Completion of 
the Work or (2) the initial date of Substantial Completion identified in the agreement between the Owner and 
Contractor, whichever is earlier, shall be compensated as Additional Services to the extent the Architect incurs 
additional cost in providing those Construction Phase Services.

§ 3.2.5 If the services covered by the Agreement have not been completed within    (    ) months of the date of the 
Agreement, through no fault of the Architect, extension of the Architect’s services beyond that time shall be 
compensated as Additional Services.

ARTICLE 4   OWNER’S RESPONSIBILITIES
§ 4.1 The Owner shall establish the Owner’s budget for the Project, including (1) the budget that portion allocated for 
the Cost of the Work as defined in Section 5.1; (2) the Owner’s other costs; and, (3) reasonable contingencies related 
to all of these costs. The Owner shall update the Owner’s budget for the Project as necessary throughout the duration 
of the Project until final completion. If the Owner significantly increases or decreases the Owner’s budget for the Cost 
of the Work, the Owner shall notify the Architect. The Owner and the Architect shall thereafter agree to a 
corresponding change in the Project’s scope and quality.

§ 4.2 The Unless otherwise provided in this Agreement the Owner shall furnish surveys to describe physical 
characteristics, legal limitations and utility locations for the site of the Project, and a written legal description of the 
site. The surveys and legal information shall include, as applicable, grades and lines of streets, alleys, pavements and 
adjoining property and structures; designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, 
encroachments, zoning, deed restrictions, boundaries and contours of the site; locations, dimensions, and other 
necessary data with respect to existing buildings, other improvements and trees; and information concerning available 
utility services and lines, both public and private, above and below grade, including inverts and depths. All the 
information on the survey shall be referenced to a Project benchmark.

§ 4.3 The Unless otherwise provided in this Agreement the Owner shall furnish services of geotechnical engineers, 
which may include test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of 
hazardous materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for 
anticipating subsoil conditions, with written reports and appropriate recommendations.

§ 4.4 The Unless otherwise provided in this Agreement the Owner shall furnish tests, inspections and reports required 
by law or the Contract Documents, such as structural, mechanical, and chemical tests, tests for air and water pollution, 
and tests for hazardous materials.

§ 4.5 The Unless otherwise provided in this Agreement the Owner shall furnish all legal, insurance and accounting 
services, including auditing services, that may be reasonably necessary at any time for the Project to meet the Owner’s 
needs and interests.

§ 4.6 The Owner shall provide the Supplemental Services designated as the Owner’s responsibility in Section 3.1.1.

§ 4.7 If the Owner identified a Sustainable Objective in Article 1, the Owner shall fulfill its responsibilities as required 
in AIA Document E204™–2017, Sustainable Projects Exhibit, attached to the Agreement.Intentionally Omitted.

§ 4.8 The Owner shall include the Architect in all communications with the Contractor that relate to or affect the 
Architect’s services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of 
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any direct communications between the Owner and the Contractor otherwise relating to the Project. Communications 
by and with the Architect’s consultants shall be through the Architect.

§ 4.9 Before executing the Contract for Construction, the Owner shall coordinate the Architect’s duties and 
responsibilities set forth in the Contract for Construction with the Architect’s services set forth in the Agreement. The 
Owner shall provide the Architect a copy of the executed agreement between the Owner and Contractor, including the 
General Conditions of the Contract for Construction.

§ 4.10 The Owner shall provide the Architect access to the Project site prior to commencement of the Work and shall 
obligate the Contractor to provide the Architect access to the Work wherever it is in preparation or progress.

ARTICLE 5   COST OF THE WORK
§ 5.1 For purposes of the Agreement, the Cost of the Work shall be the total cost to the Owner to construct all elements 
of the Project designed or specified by the Architect and shall include contractors’ general conditions costs, overhead 
and profit. profit based on current market rates of labor and materials and as defined in the AIA Document, AIA-2017, 
General Conditions of the Contract for Construction, as modified by Owner attached to the Agreement as Exhibit A 
thereto. The Cost of the Work also includes the reasonable value of labor, materials, and equipment, donated to, or 
otherwise furnished by, the Owner. The Cost of the Work does not include the compensation of the Architect; the costs 
of the land, rights-of-way, financing, or contingencies for changes in the Work; or other costs that are the 
responsibility of the Owner.

§ 5.2 The Owner’s budget for the Cost of the Work is provided in Initial Information, and shall be adjusted throughout 
the Project as required under Sections 4.1, 5.4 and 5.5. Evaluations of the Owner’s budget for the Cost of the Work, 
and the preliminary estimate of the Cost of the Work and updated estimates of the Cost of the Work, prepared by the 
Architect, represent the Architect’s judgment as a design professional. It is recognized, however, that neither the 
Architect nor the Owner has control over the cost of labor, materials, or equipment; the Contractor’s methods of 
determining bid prices; or competitive bidding, market, or negotiating conditions. Accordingly, the Architect cannot 
and does not warrant or represent that bids or negotiated prices will not vary from the Owner’s budget for the Cost of 
the Work, or from any estimate of the Cost of the Work, or evaluation, prepared or agreed to by the Architect.

§ 5.3 In preparing estimates of the Cost of Work, the Architect shall be permitted to include contingencies for design, 
bidding, and price escalation; to determine what materials, equipment, component systems, and types of construction 
are to be included in the Contract Documents; to recommend reasonable adjustments in the program and scope of the 
Project; and to include design alternates as may be necessary to adjust the estimated Cost of the Work to meet the 
Owner’s budget. The Architect’s estimate of the Cost of the Work shall be based on current area, volume or similar 
conceptual estimating techniques. If the Owner requires a detailed estimate of the Cost of the Work, the Architect shall 
provide such an estimate, if identified as the Architect’s responsibility in Section 3.1.1, as a Supplemental Service.

§ 5.4 If, through no fault of the Architect, the Procurement Phase has not commenced within 90 180 days after the 
Architect submits the Construction Documents to the Owner, the Owner’s budget for the Cost of the Work shall be 
adjusted to reflect changes in the general level of prices in the applicable construction market.market, upon written 
direction by the Owner.

§ 5.5 If at any time the Architect’s estimate of the Cost of the Work exceeds the Owner’s budget for the Cost of the 
Work, the Architect shall make appropriate recommendations to the Owner to adjust the Project’s size, quality, or 
budget for the Cost of the Work, and the Owner shall cooperate with the Architect in making such adjustments.

§ 5.6 If the Owner’s budget for the Cost of the Work at the conclusion of the Construction Documents Phase Services 
is exceeded by the lowest bona fide bid or negotiated proposal, the Owner shall engage one or more of the following 
options:

.1 give written approval of an increase in the budget for the Cost of the Work;

.2 authorize rebidding or renegotiating of the Project within a reasonable time;

.3 terminate in accordance with Section 5.5 of AIA Document B102™–2017;

.4 in consultation with the Architect, revise the Project program, scope, or quality as required to reduce 
the Cost of the Work; or,

.5 implement any other mutually acceptable alternative.
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§ 5.7 If the Owner chooses to proceed under Section 5.6.4, the Architect Architect, without additional compensation, 
shall modify the Construction Documents as necessary to comply with the Owner’s budget for the Cost of the Work at 
the conclusion of the Construction Documents Phase Services, or the budget as adjusted under Section 5.6.1. If the 
Owner requires the Architect to modify the Construction Documents because the lowest bona fide bid or negotiated 
proposal exceeds the Owner’s budget for the Cost of the Work due to market conditions the Architect could not 
reasonably anticipate, the Owner shall compensate the Architect for the modifications as an Additional Service 
pursuant to Section 6.3; otherwise the Architect’s services for modifying the Construction Documents shall be without 
additional compensation. In any event, the Architect’s modification of the Construction Documents shall be the limit 
of the Architect’s responsibility under this Article 5.

ARTICLE 6   COMPENSATION
§ 6.1 If not otherwise specifically addressed in the Agreement, the The Owner shall compensate the Architect for the 
Architect’s Basic Services as follows:

.1 Stipulated Sum
(Insert amount)

  

.2 Percentage Basis
(Insert percentage value)

   (    ) % of the Owner’s budget for the Cost of the Work, as calculated in accordance with Section 6.6.

.3 Other
(Describe the method of compensation)

set forth in Article 6 of the Agreement. 

§ 6.2 For the Architect’s Supplemental Services designated in Section 3.1.1 and for any Sustainability Services 
required pursuant to Section 3.1.3, 3.1.1, the Owner shall compensate the Architect as follows:
(Insert amount of, or basis for, compensation. If necessary, list specific services to which particular methods of 
compensation apply.)

  

§ 6.3 For Additional Services that may arise during the course of the Project, including those under Section 3.2, the 
Owner shall compensate the Architect as follows:
(Insert amount of, or basis for, compensation.)

  

§ 6.4 Compensation for Supplemental and Additional Services of the Architect’s consultants when not included in 
Section 6.2 or 6.3, shall be the amount invoiced to the Architect plus percent (    %), zero (0) , or as follows:
(Insert amount of, or basis for computing, Architect’s consultants’ compensation for Supplemental or Additional 
Services.)

  

§ 6.5 When compensation for Basic Services is based on a stipulated sum or a percentage basis, the proportion of 
compensation for each phase of services shall be as follows:

Schematic Design Phase   percent  (   %)
Design Development Phase   percent  (   %)
Construction Documents 
Phase

  percent  (   %)

Procurement Phase   percent  (     %)
Construction Phase   percent  (   %)
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Total Basic Compensation one hundred percent  ( 100 %)

§ 6.6 When compensation identified in Section 6.1 is on a percentage basis, progress payments for each phase of Basic 
Services shall be calculated by multiplying the percentages identified in this Article by the Owner’s most recent 
budget for the Cost of the Work. Compensation paid in previous progress payments shall not be adjusted based on 
subsequent updates to the Owner’s budget for the Cost of the Work.

§ 6.6.1 When compensation is on a percentage basis and any portions of the Project are deleted or otherwise not 
constructed, compensation for those portions of the Project shall be payable to the extent services are performed on 
those portions. The Architect shall be entitled to compensation in accordance with the Agreement for all services 
performed whether or not the Construction Phase is commenced.

§ 6.7 The hourly billing rates for services of the Architect and the Architect’s consultants are set forth below. The rates 
shall be adjusted in accordance with the Architect’s and Architect’s consultants’ normal review practices.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)

  

Employee or Category Rate ($0.00)
  

§ 6.8 INITIAL PAYMENT TO THE ARCHITECT FOR SUSTAINABILITY CERTIFICATION
If a Sustainability Certification is part of the Sustainable Objective, an initial payment to the Architect of    ($    ) shall 
be made upon execution of the Agreement for registration fees and other fees payable to the Certifying Authority and 
necessary to achieve the Sustainability Certification. The Architect’s payments to the Certifying Authority shall be 
credited to the Owner’s account at the time the expense is incurred.

ARTICLE 7   ATTACHMENTS AND EXHIBITS
The following attachments and exhibits, if any, are incorporated herein by reference:
(List other documents, if any, including any exhibits relied on in Section 3.1.)

  


